

YIP Tech Team – Development Roadmap & Status Document

This document provides an overview of the current development status, ongoing work, and future planning for the YIP platform. It is intended for internal reference by the tech, product, and administrative teams.

Latest Build Completed

- Banner integration completed
- Banner control added to Admin Panel
- Process document prepared for PE and Admin
- Walkthrough document prepared for Students
- VAPT security scoping document filled and submitted

Currently Under Processing

- L2 Evaluation module development
- Student notification system
- Integration of student notifications into the Control Panel
- Institution-side documentation preparation
- Fixing identified Control Panel errors and issues

Planned / Upcoming Development

- L3 Evaluation implementation
- Integration of Institution-side login into the Control Panel
- Control Panel functionality to open/close Institution registration

This roadmap will be updated periodically as features move from planning to development and release. All teams are encouraged to align their activities based on the above status.